# Mt. SAC 2020-2021 ACCJC Midterm Timeline Report

## **Spring 2020:**

- Organization Meeting, February 27 Completed
- ASC Approves Timeline, April 17 Completed
- Gather Data & Draft, March and April Completed
- IEC/PAC/651/262/FA/Classified Senate/Academic Senate April Feedback to ASC
  - o Academic Senate (Discussion)
    - Senate Exec April 23 (Partial Draft Discussion Item)
    - Senate Exec May 7 (Full Draft as Action)
    - Full Senate May 14 (Discussion Item)
    - Full Senate (May 21 (Action Item)
    - Academic Senate Feedback to ASC by June 1st
- ASC Reviews Draft, Send out for feedback in late April Completed
- AS/PAC, May 2020 to June 2020, Provide feedback to ASC Completed

### **Summer 2020:**

Touch up and edits in June and July - Completed

#### Fall 2020:

- Sunshine Full Report and Campuswide Feedback, August Completed
- Finalize Report (September), Due to Academic Senate Secretary, September 28
- Academic Senate Approval
  - Academic Senate Exec Reading, October 1
  - Academic Senate Exec Reading, October 15
  - Full Academic Senate, October 22 (Discussion Item)
  - Full Academic Senate, November 12 (Action Item)
- Academic Senate Approval, Full Academic Senate December 3 (Action If Needed)

## 2021:

- Board First Reading, January 2021
- Board Action, February 2021
- ACCJC Submission Due March 17, 2021