

From: Gary Nellesen  
To: Tom Weiner  
Date: 12/21/2017  
Subject: Mt. SAC Physical Education Project Earth Export

Dear Tom,

Mt. San Antonio College will begin mobilizing earth export activities from our Physical Education Project to dump sites east of the college on Wednesday December 27, 2017. We have analyzed the specifics of our contractor's hauling plan and find that this work can be done with no significant traffic impacts. In fact, it is best to complete the earth export necessary for the project during the college's winter session, while student and staff traffic at and around the college is at its lowest annual level.

Trucks will exit the project site at Bonita Drive and turn right (east) on Temple Avenue toward the cities of Pomona and Chino. Returning trucks will travel west on Temple Avenue and turn left (south) on Bonita Drive to re-enter the project site. During peak times, returning trucks will also have access to the east entrance of the college's student lot F, at the northeast corner of Bonita Drive and Temple Avenue, to avoid adverse impacts at the Bonita/Temple intersection. Trucks will stage on college property to allow careful monitoring and timing of departing and returning trucks. Hauling activities will take place Monday through Saturday between the hours of 7 AM and 7 PM, with fewer loads per hour at the beginning and end of each shift to reduce traffic impacts during peak hours. The project duration is 60 calendar days, ending on February 25, 2018.

The traffic analysis supporting our plans is available for your review, and constructive input. I will be available next week, beginning on December 26<sup>th</sup>, if you wish to discuss our process in more detail. Also, the college has budgeted \$125,000 for road repairs around the project site should this or other college construction activity directly damage the public street surface or curb and gutter structures.

Gary Nellesen  
Director, Facilities Planning and Management  
Mt. San Antonio College