

MtSAC South Campus Site Improvements - (Grading Rebid Schedule) 6.16.2017		Basic layout group by WBS w/float		
Activity ID	Activity Name	Original	Start	Finish
MtSAC South Campus Site Improvements - (Grading Rebid Schedule)		89	10/10/17	1/23/18
MILESTONES		0	10/11/17	10/11/17
A2370	MtSAC BOARD - CEQA/EIR APPROVAL	0	10/11/17	
ADMINISTRATIVE		69	10/10/17	12/29/17
PERMITTING IMPACTS		69	10/10/17	12/29/17
I1070	Environmental Report for Board Approval	1	10/10/17*	10/10/17
I1080	Permit Notifications/Bird Study	31	11/1/17*	12/7/17
I1040	MtSAC provide direction to proceed	1	12/7/17*	12/8/17
I1050	TCC Coordinate Startup	5	12/8/17	12/14/17
I1090	Additional Geotech Observations and Studies	10	12/18/17	12/29/17
WEST PARCEL		32	12/14/17	1/23/18
A1180	TEMP WATER AND TEMP FENCING	10	12/14/17	12/27/17
A1000	MOBILIZE	10	12/19/17	12/29/17
A1020	CATCUS COLLECTION - WEST PARCEL	4	1/2/18	1/5/18
A1010	DUFF SALVAGE COLLECTION & CLEARING - WEST PARCEL	15	1/5/18	1/23/18