

Project Priority and Workload Management	November 6, 2018										
	Klein	Gidcumb	Minning	Leon-Encalade	Gaston	Dannenbring	Siocon	Gonzales	Penaloza	Sneed	Thatcher
<b>Major Capital Improvement Projects (34)</b>											
2018 EFMP Environmental	LEAD	Support	Support		Support						
Transit Center Environmental	LEAD	Support			Support						
California Black Walnut Mitigation	S				LEAD						
Technical Education FPP	LEAD			Support							
Brackett Field Space Planning	LEAD			Support							
Bookstore Architectural Programming	LEAD		Support								
Physical Education Complex Phase 1		LEAD		Support	Support			Support			
Physical Education Complex Scoreboard		LEAD									
Parking Structure R		LEAD			Support						
Parking Structure S		LEAD			Support						
Athletics Zone Stormwater Management		Support			LEAD						
Temple Avenue Pedestrian Bridge	Support	LEAD			Support						
Temple Avenue New Intersection	Support	Support			LEAD						
Temple and Bonita Intersection Improvements	Support	Support			LEAD						
Temple Avenue Green Corridor	Support	Support			LEAD						
Transit Center Construction		LEAD			Support						
West Parcel Site Study	Support	Support			LEAD						
Physical Education Complex Phase 2	Support	LEAD									
Heritage Hall	Support	LEAD		Support				Support			
Student Center - Miracle Mile Phase 1	Support		LEAD	Support				Support			
Central Campus Infrastructure - Row Buildings Demolition	Support		LEAD		Support						
Sand Volleyball and Lot W Improvements	Support		LEAD		Support						
Humanities HVAC				Support		Support	LEAD				
Humanities Restrooms				Support		Support	LEAD				
Humanities Utilization				LEAD		Support		Support			
Library Learning Resources Architectural Programming	LEAD		Support								
Makerspace Architectural Programming	LEAD		Support								
Science Labs Architectural Programming	LEAD		Support								
Central Plant Expansion							LEAD				
Campuswide Solar Study	Support	Support					LEAD				
Campuswide Utilities Infrastructure Plan	Support				LEAD		Support				
Campuswide Lighting Design Guidelines and Plan	LEAD				Support						
Campuswide Wayfinding Design Guidelines and Plan	LEAD				Support						
Veterans Core-Miracle Mile Phase 2-Demolition 9C	Support		LEAD								



Project Priority and Workload Management										November 6, 2018	
	Klein	Gidcumb	Minning	Leon-Encalade	Gaston	Dannenbring	Siocon	Gonzales	Penaloza	Sneed	Thatcher
<b>Minor Capital Improvement Projects (22)</b>											
Student Services Offices/Alterations (various bldgs.)				LEAD		Support		Support			
Continuing Education Temporary Space (40)			LEAD						Support		
Equity Center (16 E)			LEAD						Support		
STEM Center			LEAD						Support		
Continuing Education Computer Lab			LEAD						Support		
Continuing Education Simulation Lab			LEAD						Support		
Testing Center (16F)			LEAD						Support		
Writing Center Improvements (26 D)				LEAD		Support					
Humanities Division Office Improvements				LEAD		Support					
AMLA Faculty Offices Improvements				LEAD		Support					
Foundation Offices (F10)				Support		LEAD				Support	
POD Loft				LEAD		Support		Support			
Marketing Relocation				LEAD		Support		Support			
Administration Building Second Floor	LEAD			Support				Support			
Critique Space Conversion (SWF)				Support		LEAD					
Photography Storage				LEAD		Support					
Canine Lab				S		P					
Multiple Measure Classrooms				LEAD		Support		Support			
Student Services Counseling Modular	LEAD		Support						Support		
Emergency Communications Infrastructure							LEAD				
Relocate Modular 18 C and D			LEAD		Support				Support		
Convenience Store/Food Truck Temporary Location			LEAD		Support				Support		
<b>Strong Workforce Grant (8)</b>											
				LEAD		LEAD		LEAD			
<b>Furniture Replace/Upgrade (77 projects/ 107 Locations)</b>											
				LEAD		LEAD		LEAD			
<b>Alteration/Hazardous Materials (33 Projects)</b>											
										LEAD	
<b>Scheduled Maintenance/Small Infrastructure (28 projects)</b>											
											LEAD
<b>203 projects - 19 To Start January - February 2019</b>	<b>26</b>	<b>16</b>	<b>18</b>	<b>22</b>	<b>20</b>	<b>16</b>	<b>6</b>	<b>11</b>	<b>9</b>	<b>31</b>	<b>28</b>