

SEEC Next Steps

3.30.21 PC

Action	Timeline	Those Involved
Send out SEEC "letter" to campus community; decide if communication is from Bill, Audrey or both	Immediate after approved	Audrey; Carol; Lucy
Campus-wide SEEC Meeting (open to all)	Immediate: plan voluntary meeting for those interested to know what our plans are and what is planned	Audrey; Carol; Lucy
El Centro	April: tour of 26D 3 rd floor June: begin remodel work July: temporary expansion and use of ACCESS classroom in 9E December: remodel work complete in 26D January: move in 26D	Gary; Bill; Clarence; Audrey
Black Cultural and Student Support Center	April: tour of facilities July: move in?	Gary; Bill; Clarence; Audrey
Approve and post Director positions for EL Centro and Black Cultural and Student Support Center	Begin Post by May 2021 Hire by August 2021	Audrey; Abe
Devise survey of existing, past, planned DEI activities	Draft survey: Beg April Send survey: Mid April Survey responses: End April	Audrey; Jaime (REI)
Instruction/Student Services Spring Joint Planning Meeting/Equity Summit	Immediate and ongoing planning Event: May 14, 2021	Audrey, Irene, (Chisa) [Kelly]
Development of DEI Action Plan	Develop post May 14 Summit; include Equity Alliance recommendations; and additional campus-wide initiatives/plans Draft of Plan: June 2021	Audrey, Kelly, Abe and others