

Mt. SAC 2020-2021 ACCJC Midterm Timeline Report

Spring 2020:

- Organization Meeting, February 27 - **Completed**
- ASC Approves Timeline, April 17 – **Completed**
- Gather Data & Draft, March and April - **Completed**
- IEC/PAC/651/262/FA/Classified Senate/Academic Senate April Feedback to ASC
 - *Academic Senate (Discussion)*
 - Senate Exec – April 23 (Partial Draft Discussion Item)
 - Senate Exec – May 7 (Full Draft as Action)
 - Full Senate – May 14 (Discussion Item)
 - Full Senate (May 21 (Action Item)
 - Academic Senate Feedback to ASC by June 1st
- ASC Reviews Draft, Send out for feedback in late April - **Completed**
- AS/PAC, May 2020 to June 2020, Provide feedback to ASC - **Completed**

Summer 2020:

- Touch up and edits in June and July - **Completed**

Fall 2020:

- Sunshine Full Report and Campuswide Feedback, August – **Completed**
- Finalize Report (September), Due to Academic Senate Secretary, September 28
- Academic Senate Approval
 - Academic Senate Exec Reading, October 1
 - Academic Senate Exec Reading, October 15
 - Full Academic Senate, October 22 (Discussion Item)
 - Full Academic Senate, November 12 (Action Item)
- Academic Senate Approval, Full Academic Senate – December 3 (Action If Needed)

2021:

- Board – First Reading, January 2021
- Board Action, February 2021
- **ACCJC Submission Due March 17, 2021**