


# Online Education Initiative

TTAC Update  
December 2014



Access | Quality | Completion



CALIFORNIA COMMUNITY COLLEGES  
CHANCELLOR'S OFFICE

# Summer 2014

- ◆ Facilitated Distance Education Coordinators retreat
- ◆ Approved quality course design standards
- ◆ Began development of student readiness and tutoring components
- ◆ Released course management system RFI
- ◆ Created course review processes
- ◆ Selected pilot colleges for first cohort



# OEI Pilot Colleges

Student Readiness Spring 2015	Online Tutoring Spring 2015	Full-Launch (CCMS) Summer/Fall 2015
Antelope Valley	Barstow	Butte
Cabrillo	Ohlone	Coastline
Hartnell	Columbia	Foothill
Miracosta	Imperial Valley	Shasta
Monterey Peninsula	Mt. San Antonio	Fresno City
Canyons	Pierce	Lake Tahoe
Rio Hondo	Saddleback	Mt. San Jacinto
West Los Angeles	Victor Valley	Ventura



# Fall 2014

- 💧 Trained Course Reviewers (October)
- 💧 Released CCMS RFP (October)
- 💧 Completed Tutoring RFP (November)
- 💧 Completed development of Readiness modules (November)
- 💧 Select tutoring provider (December)
- 💧 Reviewing first 70 courses (In progress)



# Fall 2014

- ◆ Board of Governors presentation (November)
- ◆ Determine course exchange business processes (In progress)
- ◆ Map scale-up activities and budget for years 3-10 (December)
- ◆ Deploy Readiness Modules (December)
- ◆ Deploy Tutoring Solutions (December)
- ◆ Develop plan for proctoring solutions (December)



# Spring 2015

- 💧 Bring online teaching faculty together in “creative summits” (In process)
- 💧 Develop a plan for additional student resources (Library, etc.)
- 💧 Launch Tutoring and Readiness Pilots (January)
- 💧 Select CCMS (March 2015)
- 💧 Launch Certification Courses (March 2015)
- 💧 Convert courses to new CCMS (Begin March 2015)



# Spring 2015

- 💧 Train faculty in new CCMS (Begin March)
- 💧 Assess Tutoring & Readiness pilots (June)
- 💧 Ramp up Full Launch colleges (March-August)





# And then...

- 💧 Test courses in new CCMS (summer 2015)
- 💧 Pilot full-launch courses in CCMS and Exchange (Fall 2015 and Spring 2016)
- 💧 Continue to stage new courses and colleges for entry to OEI Exchange and into use of the CCMS
- 💧 Solidify and test business processes for the Exchange program



# More Information

- ♦ Project website
  - ♦ <http://CCOnlineEd.org>
- ♦ Tech Edge Newsletter
  - ♦ <http://ccctechedge.org>
- ♦ Blog
  - ♦ <http://ccctechedge.org>
- ♦ Pat's email
  - ♦ [jamespat@fhda.edu](mailto:jamespat@fhda.edu)

