

WebCMS 10.0 2018 Timeline

May 31

- Deliver smartsheet recommendations to WebCMS Team for updates on system.

June 15

- Final edits to be completed by the WebCMS Team based off of the smartsheet recommendations.

July 2

- Final WebCMS 10.0 sytem to be available to "**switch on**" and replace WebCMS.
- Begin to create training material for Mt. SAC teammates.

July 2-31

- IT Team to test data tables and server connections.
- Final stages of configuration
- Coordinate training to Mt. SAC teammates.

August 1

- Web CMS 10.0 Go-Live

